

A decorative graphic in the top-left corner consisting of a red square outline with a blue vertical bar on its left side.

Superfast Essex



A decorative graphic in the top-left corner consisting of a red square outline with a blue square inside it, partially cut off by the edge of the slide.

Programme Update

- Mobile Infrastructure Project

- Two sites in Essex have been identified for implementation of 2G mobile connectivity, to bring them up to the same level as the rest of county.
- This enables phone signal but does not affect internet connectivity





Programme Update

- BDUK Highways and Planning

- ECC Highways engaged and initial contact made with Thurrock
- Coordination in place with ECC Highways Programme office
- Weekly meetings (surveys, planning, street works)
- Surveys have started
- Engagement with Essex Planning and Strategic Development officers planned for January and February



Programme Update

- BDUK Premises and Status

787,197	Total Essex Premises	
618,011	Commercial	This area is part of the commercial rollout by BT and other fibre providers such as Virgin Media. It is outside the scope of the Superfast Essex Programme. Please contact a commercial internet provider to identify services in your area.
168,186	Intervention Area	
70,126	Superfast Essex Fibre Rollout Planned	This area is due to be fibre enabled under the Superfast Essex programme. Under current plans, the fibre rollout will reach this area in 2014/2015/16. Please note this is subject to change following detail survey and planning.
5,848	Superfast Essex Alternative Technologies	This area is covered under the Superfast Essex Programme. For technical and financial reasons, technologies other than fibre are likely to be used. The objective is to increase available download speeds to between 2Mbps and 24Mbps by summer 2016.
93,212	Superfast Essex 2Mb Minimum	This area is covered under the Superfast Essex Programme. The programme will ensure that by summer 2016 available download speed in this area will be at least 2Mbps. However, for technical and financial reasons there are currently no plans to deploy fibre or alternative technologies to achieve higher speeds. Please see our FAQ for further information.

Programme Update

- *BDUK Milestones*

	Superfast Essex Rollout Plan
Jun-14	First Cabinet ready
Jul-14	1500 premises passed
Oct-14	7000 premises passed
Jan-15	15000 premises passed
Apr-15	28000 premises passed
Jul-15	40000 premises passed
Oct-15	50000 premises passed
Jan-16	60000 premises passed
Jul-16	75000 premises passed
Aug-16	Project complete

